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' | | g’ Site: Rose, Macthg )
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- IBrecic 2.8 ;
SUBJECT:  Superfund Action - Martha C. Rose Chemical 1 Other:
| L 70-9- 86
T0: Tim Fields, Director (WH-548-B) m—
Emergency Response Division - EPA/HQ
CLASS: EPA Region VII Superfund Site #8D - Emergency Action

ORDER #:  6860-07-026
POLLUTANT: PCB-contaminated items on private and commerical properties.

LOCATION: Holden and Kansas City, Missouri

WTER:  East Branch, Pin Oak Creek (A S 0

40025859

SOURCE: Unchanged from POLREP #1, October 1, 1936 _ SUPERFUND RECORDS
DATE: October 9, 1986 -
POLREP: #4

I. SITUATION: See POLREP #1
II, ACTIONS TAKEN

A. Four PCB-contaminated machines (press, saw, fork1ift and welder)
were removed. Sampling was done under an earlier warrant. The equipment
was taken from the facility at 2459 Charlotte, and placed in the American
Steel portion of the Holden facility.

B. Transferred a press,'which was sampled under an earler warrant at
the former Donna Thomas property (now Dwight Thomas ), to the Holden
facility. :

C. The 0SC met with Mr. McCoy and made arrangements to transfer
Carolan Group equipment from his property (adjacent to the Holden facility)
to the Holden facility.

I11. FUTURE ACTIONS

A. On October 10, 1986, two fork 1ifts will be removed from the
Hayes' property, this will complete removal at this site. Three vats
will be removed from the Buxton property (this will leave the house boat as
the only known Carolan group item on this property). All Carolan items
will be removed from the McCoy property.

B. No actions are planned for October 11 - 12.

C. Will remove items identified as PCB contaminated at 2459
Charlotte, on October 13, 1986, pending sample results.
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D. Will remove welder samples at the Donna Thomas property pendihg
sample results.

E. Will remove items on land adjacent to the Donna Thomas site
identified as being owned by a third party who lives near St. Louis.

F. Anticipate a removal completion date of October 15, 1986,
IV. PERSONNEL ON SCENE

George Hess, 0SC ,

Bill Hare, EPA/Criminal Investigation/Deputy, U.S. Marshal
TAT (2)

ERCS (4)

Dangard Security - Clean Sites

V.  CONTRACT COSTS (through September 29, 1986)

Current Delivery Order ceiling $ 55,843
Actual costs billed on 1900-55 (security) 5,154
Total Costs i"é:IEZ
Remaining funds in current ceiling o $ 50,689

VI. STATUS

Case pends.

cc: Morris Kay, RGAD John Hopkins, ERCS
David Wagoner, WSTM Steve Dorrler, ERT
John Wicklund, ENSV Rowena Michaels, PBAF
NRC Ron Ritter, CIGL
Russ Krohn, TAT/VII Russ Wyer, (WH-548-E)
Mark Mjoness, (WH-548-B) Cal McWhirter, (PM-214-F)
Jim Long, MDNR Tom Sullivan, (PM-214F)

John Anderson, FNMG David Tripp, CNSL
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